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ESTIMATE RUN 06/04/2010

ESTIMATE SUMMARY 08:40:37

CONTID: C17006         ESTIMATE NO: 0002 PROG 2005

PCN: 17006-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CHATFIELD STATE PARK IMP PH 4 PERCENT TIME:

PROJECT NO: CCR600-330                    

CHATFIELD STATE PARK IMP PH 4

NAME OF ROAD: Perimeter Rd

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/04/2010 DATE TIME STARTED 03/22/2010

2500 E BRANNAN WAY DATE LET 02/11/2010 DATE WORK BEGAN 03/22/2010

 DATE AWARDED 02/18/2010 DATE TIME STOPPED 05/24/2010

 DATE CONTRACT EXECUTED 03/15/2010 DATE ACCEPTED 05/24/2010

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 03/22/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 493,954.68 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 403,509.27 NON-PARTICIPATING 216,313.17

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.71%

1,411.19

216,313.17

216,313.17

216,313.17

$

$

$

$

9,172.69

483,370.80

492,543.49

0.00

492,543.49

-6,052.64

0.00

486,490.85

0.00

AMOUNT DUE 486,490.85 216,313.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 216,313.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

64.0 TIME ALLOW: 5/24/2010 ??:??:??

ORIG TIME ALLOW: 5/24/2010 ??:??:??



CONTID: C17006         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17006-BID    ESTIMATE RUN 06/04/2010

PROJECT: CCR600-330                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 2,615.000

217.000

202-00220  
 

2,832.000

SY  

6.39000 18,096.482,832.000

1,386.63

0010 *REMOVAL OF GROUND SIGN 1.000

0.000

202-00810  
 

1.000

EACH

59.70000 59.701.000

0.00

0015 *REMOVAL OF SIGN PANEL 0.000

4.000

202-00821  
 

4.000

EACH

21.71000 86.844.000

86.84

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 689.000

0.000

203-00010  
 

689.000

CY  

20.36000 14,028.04689.000

0.00

0025 UNCLASSIFIED EXCAVATION (SPECIAL) 438.000

2,993.000

203-00040  
 

3,431.000

CY  

8.03000 27,550.933,431.000

24,033.79

0030 PROOF ROLLING 0.000

2.000

203-01100  
 

2.000

HOUR

53.12000 106.242.000

106.24

0035 BLADING 0.000

22.000

203-01500  
 

22.000

HOUR

173.07000 3,807.5422.000

3,807.54

0040 POTHOLING 7.000

9.500

203-01597  
 

16.500

HOUR

141.12000 2,328.4816.500

1,340.64

0045 TOPSOIL 0.000

1,456.000

207-00205  
 

1,456.000

CY  

23.29000 33,910.241,456.000

33,910.24

0050 *EROSION LOG (12 INCH) 381.000

39.000

208-00002  
 

420.000

LF  

4.34000 1,822.80420.000

169.26

0055 *SILT FENCE 620.000

0.000

208-00020  
 

620.000

LF  

1.30000 806.00620.000

0.00
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PCN: 17006-BID    ESTIMATE RUN 06/04/2010

PROJECT: CCR600-330                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 1.000

1.000

208-00070  
 

2.000

EACH

745.89000 1,491.782.000

745.89

0065 *EROSION CONTROL SUPERVISOR 4.000

21.000

208-00205  
 

25.000

HOUR

48.85000 1,221.2525.000

1,025.85

0070 TEMPORARY BERMS 6,662.000

0.000

208-00300  
 

6,662.000

LF  

1.62000 10,792.446,662.000

0.00

0075 *RESET GROUND SIGN 0.000

1.000

210-00810  
 

1.000

EACH

157.39000 157.391.000

157.39

0080 *SEEDING (NATIVE) 0.000

4.700

212-00006  
 

4.700

ACRE

325.66000 1,530.604.700

1,530.60

0085 *MULCHING (WEED FREE) 0.000

4.700

213-00003  
 

4.700

ACRE

434.21000 2,040.794.700

2,040.79

0090 *MULCH TACKIFIER 0.000

940.000

213-00061  
 

940.000

LB  

2.71000 2,547.40940.000

2,547.40

0095 *HERBICIDE TREATMENT 2.500

0.000

217-00020  
 

2.500

HOUR

82.50000 206.252.500

0.00

0100 AGGREGATE BASE COURSE (CLASS 6) 1,427.000

0.000

304-06007  
 

1,427.000

CY  

20.38000 29,082.261,427.000

0.00

0105 HOT MIX ASPHALT (PATCHING) (ASPHALT) 837.080

28.240

403-00720  
 

865.320

TON 

70.73000 61,204.08865.320

1,997.42

0110 HOT MIX ASPHALT (SPECIAL) 1" LEVELING COURSE 1,100.850

0.000

403-02000  
 

1,100.850

TON 

60.69000 66,810.591,100.850

0.00
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PCN: 17006-BID    ESTIMATE RUN 06/04/2010

PROJECT: CCR600-330                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 460.860

1,755.710

403-34741  
 

2,216.570

TON 

61.35000 135,986.572,216.570

107,712.81

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 878.000

873.000

411-10255  
 

1,751.000

GAL 

2.63000 4,605.131,751.000

2,295.99

0125 GEOTEXTILE (SEPARATOR) (CLASS 1) 2,278.000

40.000

420-00132  
 

2,318.000

SY  

1.80000 4,172.402,318.000

72.00

0130 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

1.68000 0.000.000

0.00

0135 *SIGN PANEL (CLASS I) 0.000

43.000

614-00011  
 

43.000

SF  

10.86000 466.9843.000

466.98

0140 *SIGN PANEL (CLASS II) 0.000

19.000

614-00012  
 

19.000

SF  

15.20000 288.8019.000

288.80

0145 *TIMBER SIGN POST 4X4 INCH 0.000

75.000

614-00044  
 

75.000

LF  

8.68000 651.0075.000

651.00

0150 *CONSTRUCTION SURVEYING 0.750

0.250

625-00000  
 

1.000

L S 

6,545.72000 6,545.721.000

1,636.43

0152 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 
(HOURS)

0.000

11.000

625-00001  
 

11.000

HOUR

100.00000 1,100.0011.000

1,100.00

0155 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

6,736.05000 6,736.051.000

0.00

0160 *EPOXY PAVEMENT MARKING 0.000

121.000

627-00005  
 

121.000

GAL 

65.13000 7,880.73121.000

7,880.73
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PCN: 17006-BID    ESTIMATE RUN 06/04/2010

PROJECT: CCR600-330                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 26.000

33.000

627-00012  
 

59.000

GAL 

33.65000 1,985.3559.000

1,110.45

0170 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

0.000

26.000

627-30327  
 

26.000

SF  

19.54000 508.0426.000

508.04

0175 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

382.000

627-30332  
 

382.000

SF  

10.86000 4,148.52382.000

4,148.52

0180 *FLAGGING 300.500

222.500

630-00000  
 

523.000

HOUR

19.54000 10,219.42523.000

4,347.65

0185 *TRAFFIC CONTROL INSPECTION 5.000

11.000

630-00007  
 

16.000

DAY 

70.56000 1,128.9616.000

776.16

0190 *TRAFFIC CONTROL MANAGEMENT 13.000

11.000

630-00012  
 

24.000

DAY 

445.07000 10,681.6824.000

4,895.77

0195 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

0.000

EACH

27.14000 0.000.000

0.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.500

11.500

630-80341  
 

23.000

EACH

27.14000 624.2223.000

312.11

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.500

9.500

630-80342  
 

19.000

EACH

27.14000 515.6619.000

257.83

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

2.000

630-80343  
 

4.000

EACH

27.14000 108.564.000

54.28

0215 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 24.000

24.000

630-80344  
 

48.000

SF  

14.11000 677.2848.000

338.64
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PCN: 17006-BID    ESTIMATE RUN 06/04/2010

PROJECT: CCR600-330                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

0.000

EACH

1,628.29000 0.000.000

0.00

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

54.28000 0.000.000

0.00

0230 *TRAFFIC CONE 50.000

70.000

630-80380  
 

120.000

EACH

5.43000 651.60120.000

380.10

0235 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ASPHALT PAVEMENT INCENTIVE 0.000

-1,411.200

700-70012  
 

0.000

F A 

1.00000 -1,411.20-1,411.200

-1,411.20

0255 F/A FUEL COST ADJUSTMENT 29.860

812.250

700-70016  
 

842.110

F A 

1.00000 842.11842.110

812.25

0260 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

1,457.470

700-70018  
 

1,457.470

F A 

1.00000 1,457.471,457.470

1,457.47

0265 F/A ASPHALT CEMENT COST ADJUSTMENT 1,777.780

1,333.840

700-70019  
 

3,111.620

F A 

1.00000 3,111.623,111.620

1,333.84

0270 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00
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PCN: 17006-BID    ESTIMATE RUN 06/04/2010

PROJECT: CCR600-330                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:40:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 F/A EROSION CONTROL 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 483,370.79216,313.17484,781.99CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,358.54000 8,358.541.000

0.00

0290 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

814.15000 814.151.000

0.00

CAT 9,172.690.009,172.69CURRENT AMT0400 $ $ $

$ 492,543.48216,313.17$493,954.68$CURRENT AMTPROJECT TOTAL


